GDAAC Notes for
MODIS Technical Team Meeting (9/9/99)

WEEKLY HIGHLIGHTS:

Installation of ECS Drop 5A.02 complete; checkout in progress

= Extended checkout has been recommended by GDAAC due to problems encountered after checkout of Drop 5A
. Received test data to complete integration testing of PGEO3 v2.4.1, PGE7 1 v2.0.2

WEEKLY PLAN:

*  Complete extended checkout of ECS Drop 5A.02 to ensure functionality and operability
Perform regression testing on MODIS PGEs 1,2,3 in ECS Drop 5A.02

. Prepare for MOSS-3 testing

. Recommence integration testing of PGE7 1 (L1 A subsetter)
Commence integration testing of PGEO3 v2.4.1

WORK IN PROGRESS AND FUTURE:
Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs
Resolve at-launch data volumes (i.e., daily ingest rates)
ECS-SYSTEM STATUS: YELLOW
. Drop 5A in Ops, TS1 modes; Drop 5A.02 in TS2 mode
Mode PGE Name Delivered | Integrated | Chained Pps Ready [Launch Ready| State Notes
ops | PGEO1v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G Launch Version
ops | PGE02 v2.1.6 7/16/1999 | 7/19/1999 | 7/27/1999 | 7/27/1999 N/A G
ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G
Test PGEO2 v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 Expected G
Test PGEO3 v2.4.1 6/17/1999 Expected G
Test PGE71 v2.0.2 7/7/1999 Expected Y | Output file contains PGE01
| | | | [ version in PGEVersion field




